

Week of March 6, 2015

Capital Project Update. The following is an update from this week.

- The general contractor installed base in the Art Room.
- The electrical contractor continued installing wire mold for security.
- The mechanical contractor continued the installation of crawl space piping to re-heat coils.